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ESTIMATE RUN 10/20/2004

ESTIMATE SUMMARY 10:07:03

CONTID: C14305 ESTIMATE NO: 0012 FINL 2002

PCN: 14305-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

West Vail Pass Resurfacing PERCENT TIME:

PROJECT NO: IM 0702-241

West Vail Pass Resurfacing

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 10/20/2004 DATE TIME STARTED 06/02/2003

BOX 61 DATE LET 01/09/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 01/27/2003 DATE TIME STOPPED 06/28/2004

DATE CONTRACT EXECUTED 02/18/2003 DATE ACCEPTED 06/28/2004

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,848,702.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,530,047.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

115.0 TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS90

100.00%

0.00

0.00

0.00

1,000.00

$

$

$

$

4,746,953.79

101,749.00

4,848,702.79

0.00

4,848,702.79

0.00

0.00

4,848,702.79

0.00

AMOUNT DUE 4,848,702.79 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 24.000 24.000

EACH 0.000 0.00

390.00000 24.000 9,360.00

202-00033

0010 REMOVAL OF CURB 593.000 593.000

LF 0.000 0.00

3.00000 593.000 1,779.00

202-00201

0015 *REMOVAL OF ASPHALT MAT (PLANING) 462,904.000 462,904.000

SY 0.000 0.00

0.86000 462,904.000 398,097.44

202-00240

0020 *REMOVAL OF GUARDRAIL TYPE 3 625.000 625.000

LF 0.000 0.00

2.00000 625.000 1,250.00

202-01130

0021 REM ASPHALT MAT (PLANING) REMOVAL ASPHALT MAT 
(PLANING)(SPECIAL)

3,492.000 3,492.000

SY 0.000 0.00

4.85000 3,492.000 16,936.20

202-00240

0025 *REMOVAL OF GUARDRAIL TYPE 4 1,148.000 1,148.000

LF 0.000 0.00

4.80000 1,148.000 5,510.40

202-01140

0030 *REMOVAL OF END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

125.00000 9.000 1,125.00

202-01300

0035 *CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

202-04002

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,028.000 4,028.000

CY 0.000 0.00

14.50000 4,028.000 58,406.00

203-00010

0045 *BLADING 64.500 64.500

HOUR 0.000 0.00

90.00000 64.500 5,805.00

203-01500

0046 SWEEPING 22.000 22.000

HOUR 0.000 0.00

110.00000 22.000 2,420.00

203-01620
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRUCK (DUMP) 393.500 393.500

HOUR 0.000 0.00

45.00000 393.500 17,707.50

203-01582

0055 *FRONT END LOADER (RUBBER TIRE) 238.000 238.000

HOUR 0.000 0.00

125.00000 238.000 29,750.00

203-01590

0060 *COMBINATION LOADER 239.000 239.000

HOUR 0.000 0.00

65.00000 239.000 15,535.00

203-01594

0065 *LABORER 483.500 483.500

HOUR 0.000 0.00

27.00000 483.500 13,054.50

203-02330

0070 *EROSION LOG 270.000 270.000

LF 0.000 0.00

5.50000 270.000 1,485.00

208-00005

0075 *SILT FENCE 2,034.000 2,034.000

LF 0.000 0.00

1.20000 2,034.000 2,440.80

208-00020

0080 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,250.00000 1.000 1,250.00

208-00200

0085 *RESET GUARDRAIL TYPE 4 800.000 800.000

LF 0.000 0.00

5.50000 800.000 4,400.00

210-01140

0086 MODIFY INLET MCR LINE ITEM #2, MODIFY INLET 7.000 7.000

EACH 0.000 0.00

1,400.00000 7.000 9,800.00

210-04020

0090 *ADJUST GUARDRAIL 0.000 0.000

LF 0.000 0.00

5.25000 0.000 0.00

210-04200

0095 *SEEDING (NATIVE) 4.000 4.000

ACRE 0.000 0.00

350.00000 4.000 1,400.00

212-00006
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *SOIL PREPARATION (SPECIAL) 4.000 4.000

ACRE 0.000 0.00

835.00000 4.000 3,340.00

212-00047

0105 *MULCHING (WEED FREE HAY) 4.000 4.000

ACRE 0.000 0.00

675.00000 4.000 2,700.00

213-00002

0110 *MULCH TACKIFIER 1,650.000 1,650.000

LB 0.000 0.00

2.00000 1,650.000 3,300.00

213-00061

0115 *AGGREGATE BASE COURSE (SPECIAL) 3,090.000 3,090.000

CY 0.000 0.00

6.15000 3,090.000 19,003.50

304-09000

0120 *RECONDITIONING 2,144.000 2,144.000

SY 0.000 0.00

1.75000 2,144.000 3,752.00

306-01000

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 560.120 560.120

TON 0.000 0.00

80.00000 560.120 44,809.60

403-00720

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 59,828.050 59,828.050

TON 0.000 0.00

29.09000 59,828.050 1,740,397.97

403-34701

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3,365.690 3,365.690

TON 0.000 0.00

223.52000 3,365.690 752,299.03

411-03342

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 174.630 174.630

TON 0.000 0.00

170.49000 174.630 29,772.67

411-03352

0145 EMULSIFIED ASPHALT (CSS-1H) 21,420.000 21,420.000

GAL 0.000 0.00

0.85000 21,420.000 18,207.00

411-10253

0150 *RIPRAP (9 INCH) 40.000 40.000

CY 0.000 0.00

56.50000 40.000 2,260.00

506-00209
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3,978.640 3,978.640

TON 0.000 0.00

100.00000 3,978.640 397,864.00

507-00400

0160 *CULVERT LINING 120.000 120.000

LF 0.000 0.00

60.30000 120.000 7,236.00

603-00000

0165 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-00305

0170 *PIPE EDGE DRAIN 3,018.000 3,018.000

LF 0.000 0.00

12.20000 3,018.000 36,819.60

605-82100

0175 *6 INCH PIPE UNDERDRAIN 174.000 174.000

LF 0.000 0.00

30.50000 174.000 5,307.00

605-83560

0180 *SUBSURFACE DRAIN OUTLET 46.000 46.000

LF 0.000 0.00

15.70000 46.000 722.20

605-84000

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 150.000

LF 0.000 0.00

14.50000 150.000 2,175.00

606-00301

0190 *GUARDRAIL TYPE 4 (STYLE CA) 587.500 587.500

LF 0.000 0.00

115.00000 587.500 67,562.50

606-00420

0195 *TRANSITION TYPE 3G 50.000 50.000

EACH 0.000 0.00

780.00000 50.000 39,000.00

606-01370

0195 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

0200 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

4,600.00000 2.000 9,200.00

606-01460
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *END ANCHORAGE (FLARED) 48.000 48.000

EACH 0.000 0.00

1,450.00000 48.000 69,600.00

606-02005

0205 MATERIAL ALLOWANCE END ANCHORAGE FLARED 0.000

EACH 0.000 0.00

966.74000 0.000 0.00

0210 *CURB TYPE 6 (SECTION M) 593.000 593.000

LF 0.000 0.00

11.30000 593.000 6,700.90

609-60011

0215 DELINEATOR (TYPE II) (BARRIER) 1,540.000 1,540.000

EACH 0.000 0.00

18.00000 1,540.000 27,720.00

612-00022

0216 ADDED ITEM (EACH)/ MCR LINE ITEM #3, PURCHASE MAT'LS, 
DELIN. (TYPE LL), BARRIER

2,183.000 2,183.000

EACH 0.000 0.00

3.73000 2,183.000 8,142.59

900-00007

0220 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

614-80355

0225 *RUMBLE STRIP 139,084.000 139,084.000

LF 0.000 0.00

0.10000 139,084.000 13,908.40

614-80385

0226 RUMBLE STRIP (GRIND) CMO #9 ADDED WORK 80,554.000 80,554.000

LF 0.000 0.00

0.11600 80,554.000 9,344.26

614-80387

0230 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

14,600.00000 1.000 14,600.00

625-00000

0235 *CONSTRUCTION SURVEYING (HOURLY) 20.000 20.000

HOUR 0.000 0.00

120.00000 20.000 2,400.00

625-00001

0240 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

224,119.00000 1.000 224,119.00

626-00000
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0241 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR 
EXPANSION DEVICE - MCR LINE #1

2,200.000 2,200.000

DOL 0.000 0.00

1.00000 2,200.000 2,200.00

900-00006

0242 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILZATION FOR 
EXPANSION DEVICE- CO #7

10,500.000 10,500.000

DOL 0.000 0.00

1.00000 10,500.000 10,500.00

900-00006

0243 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR REST 
AREA MILLING

2,790.000 2,790.000

DOL 0.000 0.00

1.00000 2,790.000 2,790.00

900-00006

0244 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION AND 
PROFIT

1.000 1.000

DOL 0.000 0.00

3,500.00000 1.000 3,500.00

900-00006

0245 *PAVEMENT MARKING PAINT 2,206.000 2,206.000

GAL 0.000 0.00

35.00000 2,206.000 77,210.00

627-00001

0250 *EPOXY PAVEMENT MARKING 759.000 759.000

GAL 0.000 0.00

50.00000 759.000 37,950.00

627-00005

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 8,837.000 8,837.000

SF 0.000 0.00

10.50000 8,837.000 92,788.50

627-01003

0260 *FLAGGING 3,489.000 3,489.000

HOUR 0.000 0.00

19.00000 3,489.000 66,291.00

630-00000

0265 *TRAFFIC CONTROL INSPECTION 69.000 69.000

DAY 0.000 0.00

80.00000 69.000 5,520.00

630-00007

0270 *COURTESY VEHICLE 22.000 22.000

DAY 0.000 0.00

621.00000 22.000 13,662.00

630-00011

0275 *TRAFFIC CONTROL MANAGEMENT 144.000 144.000

DAY 0.000 0.00

475.00000 144.000 68,400.00

630-00012
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

630-80001

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 3.000

EACH 0.000 0.00

60.00000 3.000 180.00

630-80341

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 54.000

EACH 0.000 0.00

90.00000 54.000 4,860.00

630-80342

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 36.000

EACH 0.000 0.00

100.00000 36.000 3,600.00

630-80343

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 64.000

SF 0.000 0.00

17.00000 64.000 1,088.00

630-80344

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

1,200.00000 3.000 3,600.00

630-80358

0310 *DRUM CHANNELIZING DEVICE 50.000 50.000

EACH 0.000 0.00

70.00000 50.000 3,500.00

630-80360

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

80.00000 10.000 800.00

630-80363

0320 *CONCRETE BARRIER (TEMPORARY) 1,060.000 1,060.000

LF 0.000 0.00

21.00000 1,060.000 22,260.00

630-80370

0325 *TRAFFIC CONE 800.000 800.000

EACH 0.000 0.00

1.00000 800.000 800.00

630-80380

0330 *IMPACT ATTENUATOR (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

630-85010
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0345 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0350 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0355 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0360 F/A QUALITY INCENTIVE PAYMENT 110,997.350 110,997.350

F A 0.000 0.00

1.00000 110,997.350 110,997.35

700-70025

0365 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0370 F/A EROSION CONTROL 14,581.880 14,581.880

F A 0.000 0.00

1.00000 14,581.880 14,581.88

700-70380

0371 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

1,984.00000 0.000 0.00

900-00005

CAT 0200 $0.00 4,725,553.79CURRENT AMT 4,725,553.79 $$

CAT NO0386 STRUCTURE F-11-AW 

0375 *REMOVAL OF EXPANSION DEVICE 152.000 152.000

LF 0.000 0.00

260.00000 152.000 39,520.00

202-00504
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PCN: 14305-BID ESTIMATE RUN 10/20/2004

PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 STRUCTURE F-11-AW 

0380 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

4,895.00000 1.000 4,895.00

250-00010

0385 *STRUCTURAL STEEL 400.000 400.000

LB 0.000 0.00

7.80000 400.000 3,120.00

509-00000

0390 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 152.000

LF 0.000 0.00

140.00000 152.000 21,280.00

518-01004

0395 *CONCRETE CLASS D (BRIDGE) 36.000 36.000

CY 0.000 0.00

635.00000 36.000 22,860.00

601-03040

0400 *REINFORCING STEEL (EPOXY COATED) 6,716.000 6,716.000

LB 0.000 0.00

1.50000 6,716.000 10,074.00

602-00020

CAT 0386 $0.00 101,749.00CURRENT AMT 101,749.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001

0410 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

620-00020

CAT 0400 $0.00 21,400.00CURRENT AMT 21,400.00 $$

PROJECT TOTAL 0.00 $ 4,848,702.79CURRENT AMT 4,848,702.79 $$


